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I. HEADING

DATE: November 12,2002

SUBJECT: Industrial HighvvayConservation Chemical Site. Gary. Lake County. IN

FROM: Steve Faryan, OSC, U.S. EPA, Region 5, ERB. RS1. Chicago. IL

TO: R.Worley, U.S. EPA, ,OSWER) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Worley.Ray@epa.gov )
R. Karl, U.S. EPA, Chief ERB, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . (karl.richard@epa.gov)
W. Messenger, U.S. EPA, Chief ESS, Chicago, IL . . . . . . . . . . . . . (messenger.william@epa.gov)
A. Marouf, U.S. EPA, H&S, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . (marouf.afif@epa.gov)
C. Kawakami, U.S. EPA, ORC . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Kawakami.Cynthia@epa.gov)
V. Mullins, U.S. EPA, ESS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Mullins.Valerie@epa.gov)
J. Maritote, U.S. EPA, ESS, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . (maritote.john@epa.gov)
B. Bolen, U.S. EPA, Chief RS 2, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . (bolen.bill@epa.gov)
B. Kush, U.S. EPA, Chief OPA, Chicago, IL. . . . . . . . . . . . . . . . . . . . . . (Kush.Beverly@epa.gov)
B. Paulson, U.S. EPA, ORC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Paulson.Bob@epa.gov)
USGC Case Officer,NPFC, Washington, DC . . . . . . . . . . . . (EPAPOLREPS@Ballston.uscg.mil)

POLREP 29

II. BACKGROUND

CERCLA Site No: Z590
CERCLIS ID Number: IND040888992
Delivery Order Number: 3141-25
Response Authority: OPA/CERCLA
OPA ID Number: FPN#: 098022
Account Number: 90
NPL Status: Not on NPL
IDEM Notification: Yes
Start Date: Sept 1998
Completion Date: Pending

HI. SITE INFORMATION

A. See POLREP 1-26 for previous U.S. EPA removal actions. U.S. EPA has re-mobilized to the
Conservation Chemical/ Industrial Highway site at 6499 Industrial Highway in Gary, Indiana. U.S. EPA
will install six recovery wells and a treatment building and system to collect an estimated 125,000 gallons of
free product (crude oil) which lies beneath the former Berry Oil refinery and Conservation Chemical
(CCCI) site. The installation and operation of the oil collection system will halt the release of oil to the
unnamed ditch on the Gary/Chicago Airport which is a tributary to the Grand Calumet River. The CCCI
site was completed in 2002 under a PRP lead consent order which was overseen by U.S. EPA.



IV. RESPONSE INFORMATION

A. Situation

1. Planned Activities:

ERRS will complete construction of the infiltration gallery and install the piping for the overflow trench.
Stub ups for the proposed water treatment building will be excavated. Sand, stone, and slag will be
mobilized to the site. All waste soil generated during site excavation activities will be consolidated.

The permit for planned construction of the treatment building was received from the City of Gary and
construction will begin on November 13. Planned construction will take 3-4 weeks to complete the
installation of concrete pad and footers and the 20' by 20' treatment building.

Excavated soil was sampled and found to be hazardous as results were above the TCEP levels for lead.
This soil w i l l be chemically fixated with lime kiln dust and disposed of off-site. This fixation and disposal
will be completed using CERCLA funding available from the Conservation Chemical site.

2. Completed activities:

Monday, November 4, 2002, ERRS mobilized in sand to use for pipe bedding in overflow trench and
graded trench. A series of exploratory trenches around the proposed location for the new treatment building
to determine the extent of buried concrete pads in the area.

Tuesday. November 5, 2002, ERRS began installing piping for the overflow trench in the infiltration
gallery. Waste soil generated during excavation activities were composited.

Wednesday, November 6, 2002, ERRS completed installation of pipe in infiltration gallery overflow trench.
Excavation of soil and concrete from proposed location of treatment building continued. Soil from site
excavation was composited in the soil staging area.

Thursday, November 7, 2002, ERRS backfilled infiltration gallery overflow trench. Installation of
infiltration gallery pipe began. Pump test on extraction well XW-2 was planned, however, plug on pump
needed to be repaired and the pump test was postponed.

Friday. November 8, 2002, ERRS continued to prepare the area for the proposed water treatment building.
Installation of the infiltration gallery pipe was completed and backfilled the infiltration gallery area with
slag.

Results of analytical data from samples that were collected from the excavated soils were received. Results
indicated that the soil is hazardous by TCLP lead levels above regulatory standards. This soil will have to
be chemically stabilized with lime kiln dust and the fixated material will be disposed of off-site.

3. Enforcement:

Refer to Action Memorandum

B. Next Steps

ERRS will begin to lay sand bedding in extraction well pipe trench. Stub ups for treatment building will be
installed. The construction on the proposed treatment building will begin on November 13, 2002. A
concrete pad which measures 37' by 20' will be installed in i t ia l ly . A 20' by 20' treatment building will be
constructed to house the water treatment equipment, This construction and installation will take 3-4 weeks



to complete.

C. Key Issues

None

V. COST INFORMATION (estimated as of November 8, 2002)

A CERCLA Funding

Total Cost To Date Ceiling

ERRS $395,403.14 $690,000.00

B. OPA Funding

Total Cost To Date Ceiling

ERRS $ 1,108,953.73 $ 1,240,000.00

START $14,172.51 $32,370.00

Total $ 1,518,529.38 $ 1,962,370.00

The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

VI. Waste Disposal

No waste has been disposed of as of November 8, 2002


